

MPA Comprehensive Literacy Work Group 2008-2009 Work Plan

Target Population/s	Strategies	Lead Implementers	Resources To Implement Strategies Including Professional Development And Parent & Community Involvement	FTE/ Funding & Funding Source/s To Support Strategies	List Progress Monitoring Measures To Be Used Throughout The Year	Review Dates	Results Of Strategy Review & Revisions
Literacy Leaders Administrators School Staff Central Service Staff DIFI Supervisors Curriculum Specialists School Board	Create Structure for the position of Literacy Coaches/Leaders Create document that defines the literacy leader position including Content Knowledge (Literacy), Pedagogical Knowledge, and Interpersonal Capabilities for the following areas: *Selection criteria *Preparation and Training *Effective Practices *Evaluation	MPA Literacy Work Group Curriculum Specialists	External Review Report WCER Report (I and II) Council of Great City Schools Report Released Math Teacher Leader Model/Structure Curriculum Specialists DIFI Strategic Plan MPA Literacy Work Group Meetings Research and Assessment Department (survey development)	Title I MPA	DIFI Strategic Plan Teacher Perception Survey eDevelopment Implementation Timeline	2009-10 Ongoing-- October January May	
Literacy Leaders Administrators School Staff Central Service Staff DIFI Supervisors Curriculum Specialists School Board	Create Professional Development Model of Comprehensive Literacy for Literacy Coaches/ Leaders including: *Preparation of new literacy leaders *Maintaining effective practices (Content, Pedagogy, and Interpersonal Capabilities/Coaching)	MPA Literacy Work Group	Comprehensive Math Professional Development Model Comprehensive Literacy Model External Literacy Review Reports and Recommendations Wisconsin Assessment Framework Reading First Observation Guide Best Practices in Writing: A Continuum of Performance Indicators in ELA Standards for Reading Professionals (IRA) MPA Literacy Work Group Meetings Research and Assessment Department (survey development)	Title I MPA	Teacher Perception Survey IPI or Learning Walks (Instructional Practice Inventory) Results Student Evidence directly related to literacy coach/leader staff development Implementation Timeline	2009-10 Ongoing-- October January May	

Target Population/s	Strategies	Lead Implementers	Resources To Implement Strategies Including Professional Development And Parent & Community Involvement	FTE/ Funding & Funding Source/s To Support Strategies	List Progress Monitoring Measures To Be Used Throughout The Year	Review Dates	Results Of Strategy Review & Revisions
Literacy Leaders Administrators School Staff Central Service Staff DIFI Supervisors Curriculum Specialists School Board	Create a system for Communications of Structure and Professional Development of Comprehensive Literacy	MPA Literacy Work Group	Technical Support Principal Meetings MTEA Research and Assessment Department (survey development) Newsletters, listserves, The Learning Community/Moodle/Literacy Coach Co'Lab, MPS Board Minutes	Title I MPA	Anecdotal Survey on Portal Signature of receipt Implementation Timeline	2009-10 Ongoing-- October January May	
MPA Work Group	Review Recommendations of External Review Committee Report	MPA Literacy Work Group	External Review Report MPA Literacy Work Group Meetings	Title I MPA		Jan 2009	
MPA Literacy Work Group	Continue to write and apply for literacy related grants	MPA Literacy Work Group	Online Resources MPS Grant Department (Marie Thompson and Martha Kreitzman) MPA Literacy Work Group Meetings	Title I MPA		Ongoing-- As application due dates arrive	